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Abstract: Many organizations are not getting a good 

relationship between process and projects. Projects have a bad 

reputation - the odds of success are usually not good. What 

often happens when projects start to waver is that there are 

invisible forces that try to transform the project into a process. 

The odds of a successful transformation are not good unless the 

transformation itself is acknowledged as a process. In 

reviewing the definitions and literature, it becomes apparent 

that correst thinking is that all work is a process and that 

projects fit into the framework of process management. If you 

can not describe what you are doing as a process, you do not 

know what you are doing. 
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1. INTRODUCTION 

 
A business process is a sequence of tasks with clear boundaries 

which are performed by several organizations. A business is a 

social construct. The elements of business processes are tasks 

and decisions and their relationships. PMO processes are: 

Project management (PM), Program management, Project 

portfolio management (PPM). Still, lots of companies do not 

have all processes modeled, and therefore, they do not have 

standard plans developed for all of them. (Gareis & Roland, 

2005)  

 

2. BSC MODEL (BALANCED SCORECARD 

MODEL) 

 
The objective of the Balanced Scorecard model is not to create 

a new system for analyzing numbers, but to provide an 

integrated management approach from which balanced control 

units can be derived. A balance between monetary and non-

monetary, between short- and long-term and between internal 

and external factors should be developed. The Balanced 

Scorecard considers companies from the financial perspective, 

the customer perspective, the process perspective and the 

employee and/or potential perspective. (Gareis & Roland, 

2005)  

 

2.1 BSC perspectives 

The financial perspective deals with the economic and 

financial objectives of a company and considers various 

characteristics of profitability. Profitability ratios and income 

ratios are the focus of attention. The customer perspective 

considers factors such as customer loyalty, market share, 

customer satisfaction, cooperation with partners, etc.Even with 

strategic planning for project management,special problems can 

always occur. (Kerzner & Harold, 2001) 

In the process perspective only those processes are 

considered which have an influence on the achievement of the 

company’s financial objectives or on customer satisfaction. The 

cost structure, delivery time or the manner of dealing with 

complaints in relation to these processes is considered. 

The employee and/or potential perspective is of special 

importance because of its long-term effect on the company’s 

success. The key to success of every company is investing in 

knowledge and using the abilities of each employee. Employee 

satisfaction, motivation and continuous education, and 

employee development are the main factors in this perspective. 

 

3. PROBLEM SITUATION  

 
Today, after 20 years on the market, JGL has transformed into 

an agile, project-oriented pharmaceutical company. According 

to independent estimates, the company holds about 5 % share 

of the Croatian market and is third indigenous manufacturer in 

Croatia. The total revenue growth rate for the last eight years of 

about 30% per annul makes the company one of the fastest 

growing and one of the most stable in the country. 

JGL have some other problems regarding relationship between 

process management and project management: limited 

resources (few process managers). So, the HR (Human 

Resource) problem and in-house expertise, as well as rather 

enthusiastic plans should be in better relationship. 

Not describing all processes in JGL (sales, export activities, 

some productions processes). These processes are critical for 

our business, so the modeling process and standard plans 

development for them should start as soon as possible.  

Demand for describing the PMO processes with ARIS is 

described in the following picture (Figure 1) : 

 

 
Fig. 1. Project management processes developed in ARIS (***, 

2011) 
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4. PROPOSAL FOR PROBLEM SOLUTION 
 

4.1 Model PMO process with ARIS and developing 

standard project plans 

Project management is a business process which is fulfilled in 

projects. The documentation of the project management process 

promotes communications about the objectives, tasks, 

responsibilities and results of project management process and 

its sub-process must be described. So, our goal is further 

modeling of processes and developing further standard plans. In 

project management the project objectives are: scope, schedule, 

resources, costs, earnings, risks, organization, culture and 

project context .The dimensions of the project context are the 

pre-project and post-project phases, relevant project 

environments, other projects, the company strategies and the 

business case for the investment which is initiated by a project. 

 

4.2 Objectives of the project management process: 

Developing the structural prerequisites for the realization of the 

project objectives are key performance indexes of each project. 

Efficient performance of the project start, project controlling, 

project close-down, and the continuous project coordination are 

very significant for project portfolio management.  

The general objective of project portfolio management is the 

optimization of project portfolio results. Different objectives 

are pursued in the various business processes of project 

portfolio management. The central objectives of assigning a 

project or program are the selection of a favorable investment 

and the adequate organization form for initializing the 

investment. (Gareis & Roland, 2005)  

The objectives of the project portfolio coordination are the 

coordination of the objectives of the projects of the portfolio, 

the coordination of the internal and external resources used on 

these projects, the organization of learning from and between 

the projects, and the determination of the project priorities. 

 

 
Fig. 2. Project Portfolio management interface with corporate 

strategy (***, 2011) 

 

PMO with Process manger will prepared next steps: 

 Transferring ARIS data to MS project for construction & 

engineering processes and IT processes, 

 Developing standard project plans (templates) for all 

portfolios, and programs  

 Developing project plans based on templates for all 

corporative departments and our representative’s offices  

 

Project team will be made of: Process manager, line manager, 

HR manager, IT manager and PMO manager. Changing “BPM” 

(Business Process Modeler) and integration of applications is a 

possible solution to the problem (ARIS, MS Project, BPM, etc.) 

Business Process Management today calls for software tools 

that go beyond mere business process modeling and design by 

business users or consultants. Successful contemporary BPM 

tools require extensions to the business process models, tools 

that allow IT to use the models to further refine and technically 

enrich them for execution. (Rad et al., 2002)  

 

4.3 Personal resume and lessons learned 

PMO manager suggests that business process reengineering is 

the fundamental re-thinking and re-designing of a business 

process in order to exceed customer and quality requirements.  

The holy grail of a project is usually the results - preferably 

ones that are measurable, quantifiable and politically correct. 

They are comfortable because they transport responsibility to 

some-one else. Much can be invested in choosing the right 

“someone-else” but in the end the responsibility will be passed 

on. That “someone-else” will in the end be required to deliver 

the expected results. (***, 2011) 

 

4.4 Results of processes documentation 

JGL has implemented IDS Scheer ARIS, software methodology 

in description and optimization of key business processes with 

idea to make crucial value chain activities more efficient and 

effective. Implementation was finished in the year 2006. 

Results of process management in ARIS can be used for project 

management. R&D (Research and Development) processes are 

already transferred to MS Project with interface directly from 

ARIS and project managers first adapt processes of R&D with 

coordination by processes manages, and after that making 

templates for different type of R&D projects. Process manager 

is cooperating with PMO (Project Management Office). (***, 

2011) 

 

5. CONCLUSION 

 

The benefit of a common view of the project management 

processes lies, on the one hand, in ensuring the uniformity of 

the project management approach used hand, on the other hand, 

in considering the relationships between the sub-processes of 

project management. 

In that light, JGL is implementing IDS Scheer ARIS, software 

methodology in description and optimization of key business 

processes with idea to make crucial value chain activities more 

efficient and effective. Key performance indexes are 

measurable in time periods. (Parametr & David, 2010) 
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