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Abstract: The shipbuilding industry plays an important role in increasing employment and productivity of 
the national industry. It is especially important when the market has fallen due to the influence of the global 
economical crisis. This paper is based on  modular outfitting concepts which are used in modern shipyards, 
with the aim of optimising the shipbuilding production process by increasing the portion of modular vessel 
outfitting as a way of shortening the duration of the shipbuilding process, reducing costs and increasing 
competitiveness without investing in new facilities, machines and tools. To illustrate the cost savings 
potential obtained by this research, a comparable procedure for cost benefit estimation for a conventional 
strategy versus cost estimation for a modularised design approach and relevant build strategy is developed. 
On the basis of the results it is possible to measure cost benefit as a consequence of using the modular 
outfitting concept within the shipbuilding process. 
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1. INTRODUCTION 
 
If shipyards wish to become successful and 
competitive in the world shipbuilding market, they 
have to build quality ships along with decreasing 
costs of the production process and shortening of 
delivery time of the ship. Shortening the time of the 
shipbuilding process by using the modular outfitting 
concept is one way of reducing total ship production 
time, thus improving efficiency and cost 
performance. 
The shipbuilding industry explores increasingly 
various outfitting concepts, which can contribute to 
reduction of time and cost in shipbuilding, 
especially in the field of improving on-block 
outfitting. But the mentioned concept cannot be 
used in the same manner for different shipyards, due 
to internal shipyard obstacles, such as lack of space, 
constraints of lifting crane capacities and 
transportation vehicles. Thus, the modular outfitting 
concept is widely seen as an area where 
considerable progress is still possible to avoid the 
mentioned obstacles, and the authors suggest the 
further improvement of advanced outfitting to be 
achieved by introducing larger standardised, 

unitised and typified modules, pre-assembled in the 
workshop. As modules become more and more 
standardized, still more cost and schedule benefits 
can be garnered as efficiency increases from 
repetitive manufacturing.  
In this paper the modular ship outfitting concept is 
taken into consideration as a way to improve 
shipbuilding productivity, and a new procedure for 
modular outfitting efficiency measurement is 
developed. This procedure is derived from rules of 
thumb and the empirical knowledge of experts in the 
observed shipyard. 
 
2. DEFINITION 
 
Because different countries, shipyards, and even 
workers in same shipyard use different words to 
explain the same concepts, in this paper clear 
definitions for use of specific words applicable to 
advanced outfitting are provided. For better 
understanding, illustration of some concepts is 
depicted in Figure 1. 
ADVANCED OUTFITTING. The installation of 
outfit systems and components on a structural block 
or outfit unit prior to shipboard erection. 
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GROUND OUTFITTING. Outfit installation 
during on-block outfit stages or on-unit in the  
workshop. 
ON-UNIT OUTFITTING. Outfit assembly and 
installation on an outfit unit in the workshop prior to 
erection onboard. 
ON-BLOCK OUTFITTING. Outfit installation on 
a structural block prior to erection on the building 
berth. 

ON-BOARD OUTFITTING. Outfit installation on 
a building berth before launching or on-board after 
launching. 
FINAL OUTFITTING. Outfit installation and 
testing on-board at an outfit pier after launching.  
 

 

 
Pipe unit 

 
Machinery unit 

 
System unit 

 
Structural unit 

 
Structural machinery unit 

 

 
Pre-outfit block 

 
Figure 1. Modular outfitting definitions. 

OUTFIT. A broad definition of all non-structural 
equipment and systems which are to be installed in 
or on a ship, including machinery. 
UNIT. A packaged group of outfit, equipment and 
machineries designed to be treated as a single 
component, installed on common supports and 

foundation and manufactured in a workshop 
independently of the hull construction. 
ON UNIT. The term used to identify the activity of 
installing a group of outfits on a common 
foundation and supports into a package consisting of 
machines, equipment, pipes, cable traces, wirings, 
gratings, and controls. 
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ZONE. An assigned area or compartment in the 
shipyard and/or onboard the ship for the purpose of 
organizing information, planning, material, and 
resources to support the design and construction of 
the ship. 
UNIFICATION / TYPIFICATION. The design of 
identical system details for identical equipment, for 
example, an identical part for a diesel engine 
SINGLE PART.  A structural interim product 
which is fabricated from plates or shapes and after 
cutting will be incorporated with other single parts 
into a subassembly, assembly or block. 
ASSEMBLY. A structural interim product, which is 
fabricated from processed plates and shapes, and 
which when completed will be incorporated with 
other subassemblies into an flat block, block, grand 
block, ring unit or on board. 
PANEL.  A structural interim product consisting of 
two or more butt welded plates with fillet welded 
longitudinal shapes. 
PANEL ASSEMBLY. A structural interim product 
consisting of a flat or curved panel block made up 
from individual flat or curved plates, shapes, and 
subassemblies, such as deck, shell, bulkhead, etc. 
FLAT BLOCK. A structural interim product 
characterized by one dominating flat side, consisting 
of one or (normally) more butt welded plane plates, 
some ship longitudinal shapes and girders and some 
transversal frames, such as flat deck or bulkhead 
BLOCK. Hull structural interim product, which can 
be erected as a block or combined as grand block. It 
consists of one or more panel assemblies made up 
from individual part and assemblies.  
GRAND BLOCK. Hull structural interim product 
consisting of two or more structural blocks mated 
prior to onboard erection. 
RING BLOCK. A large and heavy type of block as 
a part of a ship between two cross-sections, 
consisting of a number of conventional blocks.  
PIPE UNIT. Assembly manufactured in the 
shipyard's workshop consisting of all pipe, and 
adjacent distributed system supported on a common 
hanger system. 
MACHINERY UNIT.  Ship specific assembly 
manufactured in the shipyard's workshop, consisting 
of one or more outfit systems including all 
mechanical and electrical components and 
subsystems in an area, installed on common 
supports and foundation. 
SYSTEM UNIT.  An assembly ordered by the 
supplier, consisting of all mechanical and electrical 

components making up a single subsystem on 
common supports and foundation. 
STRUCTURAL UNIT.  Structural foundation and 
grating support intended for a machinery unit. 
STRUCTURAL MACHINERY UNIT. Assembly 
consisting of a structural unit, one or more system 
units, and all of the ship's distributed systems 
installed in an observed area.  
PRE-OUTFIT BLOCK.  Ring block, grand block, 
block or assembly outfitted before erection at the 
building berth.   
 
3. TRADITIONAL OUTFITTING 

PROCESS   
 
The traditional outfitting process is based upon large 
scale outfitting works performed during the building 
berth stage or in the pier after vessel launching. 
Only a small portion of advance outfitting is 
performed on steel blocks during the later stages of 
block assembly just prior to erection on the building 
berth [1].  
Pipe spools, ventilation ducts, foundations, cable 
traces, etc. are fabricated in shipyard workshops and 
sent to the outfitting location on large pallets, 
followed by their installation at the appropriate 
stage. As a consequence, the completed outfitting 
process then requires an extensive paint touch-up. 
 
4. MODULAR OUTFITTING APPROACH   
 
The modular outfitting approach is based upon pre-
outfitting in the workshop. It begins in the early 
stage of design, especially in machinery 
arrangement design. At this stage, functionally 
related equipment, systems, and tanks are located to 
reduce the distributed system footage and maximize 
unitisation and standardisation potential. The goal is 
to identify the largest possible assembly of the 
equipment and outfitting components that can be 
completed in the workshop, assembled concurrently 
with hull construction and easily lifted without 
exceeding crane-lifting capacities and workload 
during the installation. The final module content and 
layout is confirmed by a series of studies, build 
strategy, and preliminary system routing. Thus, 
modules are optimised, based upon engineering, 
spatial, regulatory, and economic parameters [1, 2].  
Using the modular outfitting approach requires 
some changes in design and technological processes 
in shipbuilding, such as a higher effort in designing 
and documentation preparation, better engineering, 
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better quality assurance and a higher level of design 
standards to minimize interferences and 
disconnections [3].  
Modules may be as small as a single piece of 
equipment mounted on their common supports and 
ready for installation on panel, on-block or on-
board. Or as a complex assembly of equipment, 
piping, floors, electrical and other systems all pre-
mounted on a support structure.  
One main advantage of the modular approach of 
outfitting is that the modules can be manufactured 
and assembled by smaller, more flexible 
manufacturers located outside of the shipyard [4]. 
Such alternative manufacturers can be significantly 
more efficient than the traditional fully-integrated 
shipyard that often struggles to maintain high levels 
of efficiency for the many different worker trades 
and facilities needed to build a ship. 
Some potential benefits that could be enabled by 
modular outfitting are as follows [5]: 

- improving productivity and efficiency within 
the production labour force, 

- reducing outfitting costs and man hours, 
- minimizing the number of interface points 

between workers on-board, thus streamlining 
the shipbuilding process, 

- modules can be built by workshops outside of 
the shipyard. It gives more opportunities for 
small and medium enterprises, and can lead to 
greater participation of the supplier base that 
can assume more development responsibilities 
to improve quality and further reduce costs, 

- standardised and unified modules can lead to 
lower costs through reduction in design and 
drafting time, reduction in material 
procurement and preparing time, reduction in 
production time, as well utilisation in various 
types of ships. 

But the modular outfitting approach has some 
disadvantages, indicated as follows: 

- it reduces design freedom, due to the obstacle 
of installing functional systems in limited 
space,  

- the space requirement is increased,  
- modules are heavier than in conventional 

outfitting, due to stronger supports and 
foundations, 

- the possibility of a higher risk of rework is 
observed due to immature detail engineering 
by a compressed production schedule. 

- a need for more experienced designers who 
can link conceptual and production design with 

the capabilities of shipyard outfitting 
technology. 

Despite the potential disadvantages, modularisation 
is increasingly used by successful shipyards, 
indicating that there is still considerable potential 
for improvement in the industry in terms of using 
modular approaches in design and production. 
 
5. PROCEDURE FOR MODULAR 

OUTFITTING COST BENEFIT 
ESTIMATION 

 
The procedure for modular outfitting cost benefit 
estimation in this paper is derived on the basis of 
rules of thumb data collecting and statistical data 
processing in the observed shipyard on various 
types of ships during a longer period of time, 
applied in order to estimate savings. As a result, the 
authors discovered the labour costs on-board can be 
on average 3-5 times higher than equivalent work 
done in the shop or on the platform [6].  
From the detail work breakdown structure it is 
found that labour cost is dependent on the system as 
well as on the type of work included in the outfitting 
process during various stages [6]. Thus, the authors 
introduced the factors for fine labour cost regulation 
that are used for cost savings calculations in 
equations (1) and (2), which are shown in Table 1 
[8,9]. 
In column 1, the work breakdown structure 
according to systems and work type is itemized, 
whereas column 2 provides the present level 
percentages of modular outfitting (PM) in the 
observed shipyard. Column 3 provides the 
maximum possible percentage level of modular 
outfitting. Finally in columns 4, 5, and 6, the factors 
for labour cost influence at different stages is 
defined.  For on-board outfitting (OF), the factor 
value of 1 is used, while the factors for outfitting 
cost reduction in the other two stages, on-block (BF) 
and on unit (UF) are adjusted accordingly. The 
impact of increasing the portion of modular 
outfitting in relation to the decreasing cost of on-
block or on-board outfitting is analysed, as well as 
the increasing cost for designing, constructing and 
preparing the production process for higher levels of 
modular outfitting and higher levels of accuracy 
during manufacturing [10]. While the outfitting cost, 
by increasing the portion of modular outfighting 
usage, decreases at the same time the design cost 
increases, which is shown in Table 1,  the BF and 
UF factors for designing and drafting increase. 
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In this paper the authors described a new procedure 
developed for modular outfitting cost benefit 
estimation as well as the labour cost savings 
calculation. Furthermore, the authors discovered that 
modular outfitting is dependent on the ship type and 
ship spaces within various types of ships. See results 

in Table 2. The ship space with the highest potential 
for increasing modular outfitting usage is the engine 
room (ER), while the accommodation (AC) is 
middle, irrespective of ship type. The potential of 
modular outfitting in the cargo area spaces depends 
on the ship type (Table 2).  

 
Table 1. Cost saving factors for various stage of the outfitting process. 

1 2 3 4 5 6 
Work breakdown structure PM 

% 
TM 
% OF BF UF 

Sea water system  40 80 1 0,4 0,2 
Fresh water system 30 75 1 0,4 0,25 
Fuel oil system 25 70 1 0,4 0,35 
Lubrication system 25 70 1 0,4 0,3 
Ballast system 20 60 1 0,4 0,35 
Bilge system 25 65 1 0,4 0,2 
Fire fighting system 25 70 1 0,4 0,3 
Sanitary system  10 60 1 0,4 0,2 
Hydraulic system 5 55 1 0,5 0,3 
Exhaust system 10 80 1 0,4 0,4 
Propulsion system 5 50 1 0,5 - 
Ventilation  0 50 1 0,6 0,4 
Air-condition  5 70 1 0,5 0,3 
Cable trays 0 70 1 0,6 0,4 
Electrics  20 70 1 0,5 0,2 
Electronics  20 70 1 - 0,2 
Foundation  30 95 1 0,4 0,2 
Furniture  80 100 1 0,3 0,2 
Accommodation  30 85 1 0,5 0,3 
Basic design 5 40 1 1,1 1,3 
Conceptual design 10 70 1 1,2 1,4 
Detail design 25 70 1 1,4 1,6 
Production drawings 25 70 1 1,4 1,6 

LEGEND: 
- PM (present level of modular outfitting) = existing percentage of 

modular outfitting in relation with all outfitting work, 
- TM (total level of modular outfitting) = estimated maximum 

percentage of work that can be modularised, 
- OF (Onboard Factor) = labour cost factor at onboard stage of 

construction, 
- BF (On-Block Factor) = labour cost factor for on-block work relative 

to onboard cost, 
- UF (On-Unit Factor) = labour cost factor for on-unit work relative to 

onboard cost, 
- CSOF (on-board cost saving) = cost saving for advance modular 

outfitting allocated from on-board outfitting, 
- CSBF (on-block cost saving) = cost saving for advance modular 

outfitting allocated from on-block outfitting, 
- CSTOT (total cost saving) = total cost saving by using modular 

outfitting approach,  
- MH = man hour, 
- LC = labour cost per man hour.
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From the described procedure it is possible to 
define: 
- present level and labour cost of modular 

outfitting, 
- potential for improvement in modular 

outfitting through finding the systems and 
types of work where there is a possibility for 
subsequent improvement in modular outfitting, 

- potential for further cost reduction of ship 
outfitting, time reserve in the outfitting 
process. 

To avoid the risk of rework mentioned in Section 4, 
the overlap between basic, conceptual and detail 
design shall be minimized as possible and the actual 
production should not start before the production 
drawings for the applicable space, phase and stage 

are completed. This can ensure precocious 
information needed for the accurate design and 
production process, described as do it right the first 
time (DRIFT). However, if rework becomes 
necessary, the production cost could increase more 
than eight times, because repair will need to be 
performed in a less appropriate stage. Thus, repair 
work can be avoided through better and more 
accurate scheduling of the production processes, 
which requires that each subsequent activity starts 
only upon full completion of the previous activities. 
This means that the design, purchase and production 
preparation processes have to start earlier in order to 
facilitate the availability of all production 
information prior to the start of production. 

 
Table 2. Potential of modularisation in relation with ship spaces for various types of ships. 

Type of ship Potential of modularisation 
ER CA AC 

RoRo High Low Medium 
Tanker High Medium Medium 
Bulk High Low Medium 
Container High Low Medium 
FTSPO High High Medium 
Car/Passenger ferry  High Low Medium 

LEGEND: 
- ER – engine room, 
- CA – cargo area, 
- AC – accommodation.

 
The procedure for the cost saving calculation 
obtained by modular outfitting usage for work that 
is made in the workshop instead of the same work 

performed on-board is depicted in following 
equation: 

 

LCMHUFOFPMTMCSOF −
−

=
100

                                                      (1) 

 
The procedure for cost saving calculation obtained 
by modular outfitting usage for work that is made in 

the workshop instead of the same work performed 
on-block is depicted in following equation: 

 

LCMHUFBFPMTMCSBF −
−

=
100

                                                    (2) 

 
The cost savings, obtained by the modular outfitting 
approach in this paper, is expressed in monetary 
units, instead of working hour consumption as is 
used in the conventional manner. The reason for this 
is that the working hour consumption does not 
provide the real nature of the cost, because in a 
group of workers engaged in the same job task, the 

man-hour price for each worker respectively is not 
identical, due to the education level, working skills 
and competence as well interestedness and 
motivation of workers. The real cost saving 
expressed in monetary units is directly dependent on 
the number and structure of workers who are 
involved in the group to realize the working task. As 



Eng. Rev. 31-1 (2011) 55-62  61 
______________________________________________________________________________________________________________________ 
 

the number of qualified, better paid workers in a 
working group increases, for the same working hour 
consumption, the cost will be proportionally greater. 
For cost saving calculation by using modular 
outfitting expressed in equations (1) and (2), the 
average hourly wage of the entire group of workers 

assigned to the same job task is applied. Even so, it 
is more advisable to analyze the cost savings on the 
level for each worker individually. Thus new 
equations (3) and (4), derived from equations (1) 
and (2), are developed. 

 

i

n

i
iOF LCMHUFOFPMTMCS ∑

=

−
−

=
1100

                                                       (3) 

 

i

n

i
iBF LCMHUFBFPMTMCS ∑

=

−
−

=
1100

                                                       (4) 

 
Where i = worker as individual, n = total number of 
workers. The total cost savings is obtained by 
addition of the cost savings for advanced modular 
outfitting allocated from on-board outfitting and the 

cost savings for advanced modular outfitting 
allocated from on-block outfitting as follows: 
 

 

∑∑ += BFOFTOT CSCSCS                                                             (5) 
 
6. CONCLUSION 
 
Modular outfitting is a way to shorten the duration 
time of the shipbuilding process and reduce costs, 
without making capital investments in new facilities, 
machines and tools, which will significantly 
increase the shipyards competitiveness level as well 
as the complementary domestic industry. In this 
paper a new procedure for shipbuilding cost benefit 
measurement is developed, as a consequence of 
using the modular outfitting concept within the 
shipbuilding process. The result will be applicable 
in observed shipyards and wider, through the 
procedure for fast and simple selection of the 
existing level of advanced outfitting, with the 
possibility of using a multicriterial decision process 
in defining a strategy for further improvement of the 
ship outfitting process with an exact indicator for 
impact in cost reduction.    
Additionally, terms and concepts used in advanced 
outfitting are defined in order to avoid confusion 
and the authors propose using them as standard 
jargon.  
The authors also suggest further improvement of 
ship modular outfitting by introducing a higher 
degree of standardization, unification and 
typification of ship modules, which leads to the 
development of a fully integrated structure and 
outfit construction. 
 

7. LIST OF SYMBOLS 
 
present level of modularised outfitting     PM,       % 
total level of modularised      TM,       % 
on-board ship outfitting factor     OF,         - 
on-block ship outfitting factor     BF,          - 
on-module ship outfitting factor              UF,          -  
on-board ship outfitting cost saving         CSOF,       € 
on-block ship outfitting cost saving         CSBF,       € 
total cost saving                CSTOT,     € 
man hour     MH,        h 
labour cost per man hour               LC       €/h 
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